COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2001

ESTI MATE SUMVARY 09: 24: 54
CONTI D C92054 ESTI MATE NO. 0011 PROG SPEC YR: 1998
PCN: 92054- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 237.0 DAYS TI ME ALLOW 450 WORK DAYS
SH 2 AT UPRR AND SM TH ROAD PERCENT TIME:  52.67 ORI G TIME ALLOW 450 WORK DAYS
PROJIECT NO. BRF 002-1(018)
SH 2 AT UPRR AND SM TH ROAD
NAVE OF ROAD: SH 2
PROQJIECT COUNTI ES: DENVER
CONTRACTOR:
PCL CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 11/ 06/ 2001 DATE TI ME STARTED 11/08/2000
2000 S. COLORADO BLVD., TOAER TWO, DATE LET 09/ 21/ 2000 DATE WORK BEGAN
SUl TE 2-500 DATE AWARDED 10/ 11/ 2000 DATE TI ME SToPPED 05/ 09/2003
DATE CONTRACT EXECUTED  11/01/2000 DATE ACCEPTED 05/ 09/ 2003
DENVER CO 80222 303- 365- 6400 DATE NOTI CE TO PROCEED 11/ 08/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,719, 799. 64 PARTI Cl PATI NG $ 2,679, 916. 56 $ 374,830. 17
AWARD PRQJECT AMT: $  4,271,471.00 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 56. 78% TOTAL EARNI NGS 2,679, 916. 56 374,830. 17
FUNDS AVAI LABLE: $ 2,039,883.08 STOCKPI LED MATERI ALS 108, 364. 74 -5,608. 46
GROSS EARNI NGS 2,788, 281. 30 369, 221. 71
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 35, 885. 57 -5,622. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,752, 395. 73 363, 599. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AMOUNT  DUE 2,752, 395. 73 363, 599. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 363, 599. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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QUANTI TY/ QrY TH'S PERI OD
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CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00821  *REMOVAL OF SI GN PANEL 3.000 1. 000
EACH 0. 000 0.00
456. 00000 1. 000 456. 00
0065 202-00825 *REMOVAL OF FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
455. 00000 1. 000 455. 00
0070 202-01000 *REMOVAL OF FENCE 389. 000 387. 400
M 0. 000 0. 00
9. 45000 387. 400 3, 660. 93
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 573. 000 315. 400
M 183. 000 3, 092. 70
16. 90000 498. 400 8, 422. 96
0080 202-01140 REMOVAL OF GUARDRAI L TYPE 4 40. 000 39. 700
M 0. 000 0. 00
31. 00000 39. 700 1, 230. 70
0085 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0090 202-04005 CLEAN VALVE BOX 8. 000 0. 000
EACH 0. 000 0.00
810. 00000 0. 000 0. 00
0095 203-00060 EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 20, 058. 000 15, 594. 500
MB 0. 000 0. 00
5. 17000 15, 594. 500 80, 623. 57
0100 203-01597  *POTHOLI NG 59. 000 12. 500
HOUR 0. 500 87.50
175. 00000 13. 000 2,275. 00
0105 206-00000 *STRUCTURE EXCAVATI ON 0. 000 0. 000
MB 0. 000 0. 00
3. 70000 0. 000 0. 00
0110 206-00510 FILTER MATERI AL ( CLASS A) 10. 000 0. 000
MB 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 206-01600 TEMPORARY EXCAVATI ON SUPPORT 1. 000 0. 000
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0120 207-00205 TOPSO L 2,116. 000 492. 000
MB 0. 000 0. 00
10. 00000 492. 000 4,920. 00
0125 208-00011  EROSI ON BALES (VEED FREE) 132. 000 35. 000
EACH 6. 000 108. 00
18. 00000 41. 000 738. 00
0130 208-00020 SILT FENCE 642. 000 554. 000
M 0. 000 0. 00
4. 25000 554. 000 2, 354. 50
0135 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0.500
LS 0. 000 0.00
8, 000. 00000 0.500 4, 000. 00
0140 208-00205 EROSI ON CONTROL SUPERVI SOR 100. 000 36. 000
HOUR 6. 000 91.50
15. 25000 42.000 640. 50
0145 210-00001  RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0150 210-00035 RESET WATER METER 1. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0155 210-00050 RESET FI RE HYDRANT 1. 000 0. 000
EACH 0. 000 0.00
2, 100. 00000 0. 000 0. 00
0160 210-00810 *RESET GROUND SI GN 9. 000 0. 000
EACH 5. 000 430. 50
86. 10000 5. 000 430. 50
0165 210-00815  *RESET SI GN PANEL 17. 000 0. 000
EACH 5. 000 430. 50
86. 10000 5. 000 430. 50



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0170 210-01050 *RESET CHAIN LI NK FENCE 0. 000 62. 000
M 0. 000 0.00
68. 75000 62. 000 4,262. 50
0175 210-04000 ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0180 210-04015  MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0185 210-04025 MODI FY STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0190 210- 04050  ADJUST VALVE BOX 13. 000 0. 000
EACH 0. 000 0.00
385. 00000 0. 000 0. 00
0195 212-00006  *SEEDI NG ( NATI VE) 2. 650 0.500
HA 0. 000 0.00
1, 355. 00000 0.500 677.50
0200 213-00003 *MJLCH NG (VEED FREE) 2.540 0.500
HA 0. 000 0.00
1, 050. 00000 0. 500 525. 00
0205 213-00061  *MJLCH TACKI FI ER 415. 000 85. 000
KG 0. 000 0.00
4.180000 85. 000 408. 00
0210 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
7, 100. 00000 0. 000 0. 00
0215 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 5. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0. 00
0220 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 45. 000 0. 000
EACH 0. 000 0.00
41. 00000 0. 000 0. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0225 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 10. 000 0. 000
EACH 0. 000 0.00
253. 00000 0. 000 0. 00
0230 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGENMENT 1. 000 0. 600
LS 0. 000 0.00
2, 025. 00000 0. 600 1, 215. 00
0235 250-00050  *MONI TORI NG TECHNI Cl AN 0. 000 0. 000
HOUR 0. 000 0.00
38. 40000 0. 000 0. 00
0240 250-00110 *HEALTH AND SAFETY OFFI CER 69. 000 44. 000
HOUR 0. 000 0.00
71. 60000 44. 000 3, 150. 40
0245 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 399. 660 215. 300
T 0. 000 0.00
91. 00000 215. 300 19, 592. 30
0250 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 15, 701. 170 654. 090
T 5, 394. 100 212,527.54
39. 40000 6, 048. 190 238, 298. 69
0255 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 7,232.000 443. 000
L 2, 216. 000 1, 351. 76
0. 61000 2, 659. 000 1, 621. 99
0260 412-00600 *CONCRETE PAVEMENT (150 MV) 334. 200 0. 000
M2 0. 000 0.00
30. 00000 0. 000 0. 00
0265 412-00800  *CONCRETE PAVEMENT (200 MV) 8. 000 8. 000
M 0. 000 0.00
33.00000 8. 000 264. 00
0270 412-01100 *CONCRETE PAVEMENT (275 MV) 64. 300 64. 300
M2 0. 000 0.00
83. 00000 64. 300 5, 336. 90
0275 506-00212 RIPRAP (300 MV 85. 000 0. 000
B 0. 000 0.00
40. 00000 0. 000 0. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 2.000 0. 000
VB 0. 000 0. 00
340. 00000 0. 000 0.00
0285 507-00400 *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 275.760 0. 000
T 0. 000 0.00
97. 00000 0. 000 0.00
0290 603-01180 450 MM REI NFORCED CONCRETE PI PE 722.000 628. 200
M 0. 000 0. 00
78. 75000 628. 200 49, 470. 75
0290 MATERI AL ALLOWANCE PI PES AND SEALANTS. 0. 000
DOL 0. 000 0.00
11, 562. 00000 0. 000 0. 00
0295 603-01300 750 MM REI NFORCED CONCRETE PI PE 5. 000 0. 000
M 0. 000 0. 00
225. 00000 0. 000 0.00
0300 603-02305 960X610 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 209. 000 209. 200
M 0. 000 0.00
197. 15000 209. 200 41, 243.78
0305 603-02420 1345X855 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 45. 000 0. 000
M 0. 000 0. 00
287. 00000 0. 000 0.00
0305 MATERI AL ALLOWANCE PI PES 0. 000
DOL 0. 000 0.00
9, 922. 87000 0. 000 0. 00
0305 MATERI AL ALLOWANCE PI PES 45. 000
M 0. 000 0. 00
220. 51000 45. 000 9, 922. 95
0310 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
595. 00000 0. 000 0.00
0315 603-05130 960X610 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1.000 0. 000
EACH 0. 000 0. 00

731. 00000 0. 000 0. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0320 603-05142  1345X855 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 0. 000
EACH 0. 000 0.00
955. 00000 0. 000 0. 00
0325 603-50008 200 MM PLASTI C Pl PE 191. 000 111. 000
M 0. 000 0. 00
49. 50000 111. 000 5, 494. 50
0330 604-00305 INLET TYPEC (2 M 3.000 0. 750
EACH 0. 000 0.00
1, 715. 00000 0. 750 1, 286. 25
0335 604-00505 INLET TYPED (2 M 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0340 604-16005 |NLET TYPE 16 (2 M 5. 000 2.550
EACH 0. 000 0.00
3, 100. 00000 2.550 7, 905. 00
0345 604-19105 INLET TYPER L 1.5 (2 M 12. 000 6. 900
EACH 0. 000 0. 00
3, 050. 00000 6. 900 21, 045. 00
0345 MATERI AL ALLOMNCE | NLETS TYPE R 0. 000
DOL 0. 000 0.00
4,978. 00000 0. 000 0. 00
0350 604-19405 |INLET TYPE R SPECIAL (2 M 3. 000 2.700
EACH 0. 000 0. 00
3, 330. 00000 2.700 8, 991. 00
0355 604-19410 |INLET TYPE R SPECIAL (4 M 1. 000 0.500
EACH 0. 000 0.00
4, 900. 00000 0.500 2, 450. 00
0360 604-30005 MANHOLE SLAB BASE (2 M 2. 000 1. 400
EACH 0. 000 0. 00
2, 680. 00000 1. 400 3, 752. 00
0365 604-30010 MANHOLE SLAB BASE (4 M 2.000 1. 400
EACH 0. 000 0.00
2, 700. 00000 1. 400 3, 780. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0370 606-00302  *GUARDRAIL TYPE 3 (3810 MM POST SPACI NG 0. 000 0. 000
M 0. 000 0. 00
47. 00000 0. 000 0.00
0375 606-00705  *GUARDRAIL TYPE 7 (SPECIAL) 83. 000 0. 000
M 41. 000 7,380. 00
180. 00000 41. 000 7, 380. 00
0380 606-01370  *END ANCHORAGE TYPE 3G 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0385 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 625. 00000 0. 000 0.00
0390 607-11580  *FENCE ( TEMPORARY) 166. 000 166. 000
M 0. 000 0. 00
16. 15000 166. 000 2,680. 90
0395 607-53148 *FENCE CHAIN LINK (1200 MV 367. 000 0. 000
M 0. 000 0.00
27. 30000 0. 000 0.00
0400 608-00000  *CONCRETE S| DEWALK 2, 657. 700 1, 399. 300
MR 264. 800 8, 685. 44
32. 80000 1, 664. 100 54,582, 48
0405 608-00010  *CONCRETE CURB RAMP 65. 000 43. 800
MR 0. 000 0.00
70. 85000 43.800 3,103. 23
0410 609-21010 *CURB AND GUTTER TYPE 2 (SECTI ON |- B) 205. 000 205. 200
M 0. 000 0. 00
43. 50000 205. 200 8,926. 20
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION | I-B) 1, 555. 000 937. 200
M 30. 000 1, 399. 50
46. 65000 967. 200 45,119. 88
0420 609-40010 *CURB TYPE 4 (SECTI ON B) 1, 266. 000 0. 000
M 0. 000 0. 00

64. 15000 0. 000 0. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0425 610-00010  *MEDI AN COVER MATERI AL ( DECORATI VE) 2, 286. 000 0. 000
M2 0. 000 0. 00
53. 00000 0. 000 0. 00
0430 612-00001  *DELI NEATOR (TYPE I) 37.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0435 612-00002  *DELI NEATOR (TYPE I1) 7.000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0440 613-00300 *75 MM ELECTRI CAL CONDUI T 495. 000 249. 000
M 186. 000 7, 300. 50
39. 25000 435. 000 17,073. 75
0445 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 747.000 185. 300
M 10. 000 312.50
31. 25000 195. 300 6, 103. 13
0450 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0455 613-34350  *LI GHT STANDARD METAL (10.7 METER) 16. 000 0. 000
EACH 0. 000 0.00
2, 320. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE LI GHT STD (10.7). 0. 000
EACH 0. 000 0. 00
1, 384. 00000 0. 000 0. 00
0460 613-40010  *LI GHT STANDARD FOUNDATI ON 16. 000 0. 000
EACH 3. 000 1, 680. 00
560. 00000 3.000 1, 680. 00
0460 MATERI AL ALLOMNCE LI GHT STD FOUNDATI ON. 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0465 613-70250  *LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 29. 000 0. 000
EACH 0. 000 0.00
980. 00000 0. 000 0. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 92054-BI D ESTI MATE RUN
PRQJECT: BRF 002-1(018) ESTI MATE NO. 0011
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0465 MATERI AL ALLOMANCE 250W 0. 000
EACH 0. 000 0. 00
729. 10000 0. 000 0. 00
0470 613-72150 *LUM NAI RE H GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 4.000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0. 00
0470 MATERI AL ALLOMANCE 150 W FI XTURE & LAMPS. 0. 000
EACH 0. 000 0. 00
663. 50000 0. 000 0. 00
0475 614-00011 *SI GN PANEL (CLASS 1) 5. 000 0. 000
M2 0. 600 132. 00
220. 00000 0. 600 132.00
0480 614-00013 *SI GN PANEL (CLASS I11) 13. 000 13. 000
%4 0. 000 0. 00
275. 00000 13. 000 3,575.00
0485 614-00044 *TI MBER SI GN POST 89X89 MM 57. 000 0. 000
M 13. 000 650. 00
50. 00000 13. 000 650. 00
0490 614-00615 *STEEL SI GN POST (W 150X22) 18. 000 18. 000
M 0. 000 0. 00
165. 00000 18. 000 2,970. 00
0495 614-03002 * CONCRETE FOOTI NG ( TYPE 2) 4.000 4.000
EACH 0. 000 0. 00
810. 00000 4.000 3, 240. 00
0500 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 1.000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0505 619-06160 DN400 DUCTI LE 1 RON PI PE 55. 000 0. 000
M 0. 000 0. 00
292. 00000 0. 000 0.00
0510 619-75096 DN300 GATE VALVE 1.000 0. 000
EACH 0. 000 0. 00

1, 490. 00000 0. 000 0. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0515 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 600
LS 0.080 4, 400. 00
55, 000. 00000 0. 680 37, 400. 00
0520 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
287, 545. 49000 1. 000 287, 545. 49
0525 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
750. 00000 0.500 375. 00
0530 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 194. 600 0. 000
M2 100. 700 2,190. 23
21. 75000 100. 700 2,190. 23
0535 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 355. 000 217. 000
L 8. 000 191. 20
23.90000 225. 000 5,377. 50
0540 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 125. 000 0. 000
M 1. 000 97.95
97. 95000 1. 000 97. 95
0545 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 31.000 0. 000
M 0. 000 0.00
97. 50000 0. 000 0. 00
0550 629-01001  *SURVEY MONUMENT ( TYPE 1) 12. 000 0. 000
EACH 0. 000 0.00
152. 00000 0. 000 0. 00
0555 629-01005  *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
152. 00000 0. 000 0. 00
0560 629-01031  *SURVEY MONUMENT (TYPE 3A) 0. 000 0. 000
EACH 0. 000 0.00
405. 00000 0. 000 0. 00
0565 630-00000 *FLAGG NG 1, 073. 000 696. 250
HOUR 101. 000 2,242.20
22.20000 797. 250 17, 698. 95



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0570 630-00002  *TRAFFI C CONTROL SUPERVI SOR 108. 000 262. 000
DAY 8. 000 2, 348. 00
293. 50000 270. 000 79, 245. 00
0575 630-00003  *UNI FORVED TRAFFI C CONTROL 64. 000 42.000
HOUR 0. 000 0. 00
55. 25000 42.000 2, 320. 50
0580 630-00007  *TRAFFI C CONTROL | NSPECTI ON 250. 000 250. 000
DAY 0. 000 0.00
81. 00000 250. 000 20, 250. 00
0585 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 5. 000 1.500
EACH 0. 000 0. 00
205. 00000 1. 500 307. 50
0590 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 31.000 7.000
EACH 0. 000 0.00
75. 75000 7.000 530. 25
0595 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 52. 000 24. 000
EACH 0. 000 0. 00
121. 00000 24. 000 2, 904. 00
0600 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 6. 000
EACH 0. 000 0.00
255. 00000 6. 000 1, 530. 00
0605 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 14. 000 4. 000
M2 0. 000 0. 00
405. 00000 4. 000 1, 620. 00
0610 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 1. 500
TYPE
) EACH 0. 000 0.00
1, 515. 00000 1. 500 2,272.50
0615 630-80359  *PORTABLE MESSAGE SI GN PANEL 59. 000 47.000
DAY 0. 000 0. 00
202. 00000 47.000 9, 494. 00
0620 630-80360  *DRUM CHANNELI ZI NG DEVI CE 227.000 70. 500
EACH 0. 000 0.00
71. 00000 70. 500 5, 005. 50



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0625 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 259. 000 629. 250
M 0. 000 0. 00
13. 10000 629. 250 8, 243. 17
0630 630-80380  *TRAFFI C CONE 300. 000 150. 000
EACH 0. 000 0. 00
16. 25000 150. 000 2, 437.50
0635 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3.000 1. 000
EACH 0. 000 0.00
9, 500. 00000 1. 000 9, 500. 00
0640 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ROADWAY SMOOTHNESS -601. 050 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0650 700-70020 F/ A ON-THE-JOB TRAI NEE 1, 400. 200 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70022 F/A QIT PILOT 2,100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0660 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -13,823.670 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0670 700-70042 F/ A RAI LROAD FLAGG NG 49, 211. 160 83, 842. 380
FA 9, 500. 000 9, 500. 00
1. 00000 93, 342. 380 93, 342. 38
0885 900-00012  ADDED | TEM (METER)/ REMOVAL OF BOX CULVERT 30. 000 9. 000
M 0. 000 0. 00
140. 00000 9. 000 1, 260. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 92054- BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0905 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED CONDUI T FOR THE RAMP 1. 000 1. 000
MSE WALL TO THE | NLET.
LS 0. 000 0.00
278. 85000 1. 000 278. 85
0920 606-00301  GDRAIL TY 3 (1905 MV) ADDED | TEM 254. 000 0. 000
M 0. 000 0. 00
63. 53000 0. 000 0. 00
0925 900- 00007  ADDED | TEM (EACH)/ NEW SI GNS FOR THE RESTAURENT, AND 5. 000 0. 000
GAS STATI ON.
EACH 0. 000 0.00
878. 00000 0. 000 0. 00
0930 900-00014  ADDED | TEM (LUMP SUM/ | NLET 123 I'S NOT TABULATED ON 1. 000 0. 000
THE PLAN. I T IS TYPE R SPECI AL.
LS 0. 000 0. 00
8, 068. 00000 0. 000 0. 00
0935 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL MODI FY MANHOLE. 1. 000 0. 000
LS 0. 000 0.00
1, 645. 00000 0. 000 0. 00
0940 900-00014  ADDED | TEM (LUMP SUM)/ EXTRA WORK FOR THE WATER LI NE 1. 000 0. 000
LS 0. 000 0. 00
23, 210. 00000 0. 000 0. 00
0950 900-00014  ADDED | TEM (LUMP SUM)/ CONCRETE FOOTER WALL AT SM TH 1. 000 0. 000
RD.
LS 0. 000 0.00
4, 850. 00000 0. 000 0. 00
0955 900-00014  ADDED | TEM (LUMP SUM)/ Bl LANDSCAPI NG 1. 000 0. 000
LS 0. 000 0. 00
5, 650. 00000 0. 000 0. 00
0960 900-00014  ADDED | TEM (LUMP SUM)/ GAS TANK ENTRANCE 1. 000 0. 000
LS 0. 000 0.00
3, 900. 00000 0. 000 0. 00
0965 900-00022  ADDED | TEM ( SQUARE METER)/ EROCSI ON BLANKET 3, 105. 400 0. 000
M2 0. 000 0. 00
2.31000 0. 000 0. 00
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PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0970 900-00014  ADDED | TEM (LUMP SUM/ CHANG NG PHASES FROM 3 TO 2 BY 1. 000 0. 000
WAY OF TEMPORARY BRI DGE
LS 0. 000 0. 00
207, 845. 24000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,731,004.91% 279,716.78$ 1, 363, 853. 82
CAT NO0300 STRUCTURE E-17-XX BID | TEMS

0685 202-00400 *REMOVAL OF BRI DGE 2.000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0690 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1.000 1. 000
LS 0. 000 0. 00
24, 000. 00000 1.000 24, 000. 00
0695 206- 00000 STRUCTURE EXCAVATI ON 12, 337. 000 8, 198. 000
VB 0. 000 0. 00
3. 70000 8, 198. 000 30, 332. 60
0700 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 14, 354. 000 9, 974. 000
VB 0. 000 0. 00
21. 50000 9, 974. 000 214, 441. 00
0705 206-00360 * MECHANI CAL REI NFORCEMENT OF SO L 6, 895. 000 4,688. 000
VB 0. 000 0. 00
7.30000 4, 688. 000 34, 222. 40
0710 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 0. 000 0. 000
T 0. 000 0. 00
39. 40000 0. 000 0.00
0715 502-02000 DYNAM C LOAD TESTI NG 1. 000 1.000
LS 0. 000 0. 00
5, 050. 00000 1. 000 5, 050. 00
0720 502-11489 *STEEL PI LI NG (HP 360X132) 497. 000 293. 200
M 0. 000 0. 00
119. 25000 293. 200 34, 964. 10
0720 MATERI AL ALLOMANCE PI LI I NG 0. 000
DOL 0. 000 0. 00

32, 912. 00000 0. 000 0.00
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PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17- XX BID | TEMS

0725 503-00024  *DRILLED CAI SSON (600 M) 11. 000 3.500
M 0. 000 0.00
292. 50000 3. 500 1,023. 75
0730 503-00042  *DRILLED CAI SSON (1050 MV) 5. 000 4.500
M 0. 000 0.00
412. 75000 4.500 1, 857. 38
0735 504-04410 *BLOCK FACI NG 1,189. 000 806. 000
V) 0. 000 0.00
155. 00000 806. 000 124, 930. 00
0735 MATERI AL ALLOMNCE BLOCKS 0. 000
DL 0. 000 0.00
77, 518. 00000 0. 000 0.00
0740 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 17. 000 9. 400
B 0. 000 0.00
340. 00000 9. 400 3,196. 00
0745 513-00600 BRI DGE DRAI N 4.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0750 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 540. 000 0. 000
V) 0. 000 0.00
8. 55000 0. 000 0.00
0755 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV) 54. 000 18. 000
M 18. 000 6,300. 00
350. 00000 36. 000 12, 600. 00
0755 MATERI AL ALLOAANCE EXP. DEVI CE 0. 000
DOL 0. 000 0.00
15, 120. 00000 0. 000 0.00
0755 MATERI AL ALLOAANCE EXPANSI ON DEVI CE 36. 000
M -18. 000 -5,040. 00
280. 00000 18. 000 5, 040. 00
0760 601-01000 *CONCRETE CLASS B 61. 600 35. 100
B 0. 000 0.00

537. 00000 35. 100 18,848. 70
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PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17- XX BID | TEMS

0765 601-01040 CONCRETE CLASS B (BRI DGE) 96. 000 54. 300
VB 0. 000 0. 00
294. 00000 54. 300 15, 964. 20
0770 601-03000 CONCRETE CLASS D 92. 500 0. 000
M3 23.100 6, 195. 42
268. 20000 23.100 6, 195. 42
0775 601-03040 CONCRETE CLASS D (BRI DGE) 646. 300 380. 100
VB 17. 200 7,086. 40
412. 00000 397. 300 163, 687. 60
0775 MATERI AL ALLOWANCE DECK PANELS. 0. 000
DOL 0. 000 0.00
13, 618. 00000 0. 000 0. 00
0775 MATERI AL ALLOWANCE DECK PANELS 31. 900
VB -17. 200 -568. 46
33. 05000 14.700 485. 84
0780 601-40200 CLASS 5 FI NI SH 811. 000 0. 000
me 495. 400 2,997. 17
6. 05000 495. 400 2,997. 17
0785 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 71, 019. 000 41, 413. 000
KG 2, 604. 000 2, 864. 40
1. 10000 44,017. 000 48,418.70
0790 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 113. 000 0. 000
M 92. 500 18, 037. 50
195. 00000 92. 500 18, 037.50
0795 607-53005 *FENCE CHAIN LI NK (SPECIAL) (1150 MM 124. 000 0. 000
M 0. 000 0. 00
128. 40000 0. 000 0.00
0800 607-53005 *FENCE CHAIN LI NK (SPECIAL) (2300 MWW 192. 000 0. 000
M 0. 000 0.00
224.80000 0. 000 0.00
0805 613-00075 *19 MM ELECTRI CAL CONDUI T 31. 000 20. 800
M 0. 000 0. 00

21. 00000 20. 800 436. 80
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PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17- XX BID | TEMS

0810 613-00200 *50 MM ELECTRI CAL CONDUI T 427.000 117. 000
M 97. 600 2, 659. 60
27.25000 214. 600 5, 847. 85
0815 613-00300 *75 MM ELECTRI CAL CONDUI T 98. 000 49. 000
M 48. 800 1, 915. 40
39. 25000 97. 800 3, 838. 65
0820 618-00172 * PRESTRESSED CONCRETE | (BT1830) 818. 000 481. 000
M 0. 000 0. 00
335. 50000 481. 000 161, 375. 50
0820 MATERI AL ALLOMNCE PRESTRESS G RDER 0. 000
DOL 0. 000 0. 00
225, 535. 00000 0. 000 0.00
0820 MATERI AL ALLOMANCE PRESTRESS G RDERS 337.000
M 0. 000 0. 00
275. 71500 337. 000 92, 915. 96
0890 900-00014 *ADDED | TEM (LUMP SUM/ ADDI TI ONAL SPLI CI NG AS 1.250 0. 800
DI RECTED BY STAFF BRI DGE.
LS 0. 000 0. 00
12, 698. 00000 0. 800 10, 158. 40
0895 900-00014 *ADDED | TEM (LUMP SUM/ SPLI CE PLATES ON H-PI LES 0. 000 0. 000
LS 0. 000 0. 00
5, 796. 00000 0. 000 0. 00
0900 900-00014 ADDED | TEM (LUVP SUM/ REMOVAL OF BLAST PLATE FROM 1. 000 1.000
BRI DGE.
LS 0. 000 0. 00
6, 251. 72000 1. 000 6,251.72
0910 601-03040 CONC CL D (BRIDGE) PRI CE REDUCTI ON FOR CLASS "D* 1.000 0. 000
CONCRETE
VB 0. 000 0. 00
262. 84000 0. 000 0. 00
0915 601- 03040 CONC CL D (BRI DGE) -9.715 -9.715
MB 0. 000 0. 00
412. 00000 -9.715 -4,002. 58

CAT 0300 CURRENT AMI $ 1,587,821.58% 43,447.43 % 1,064, 114. 66
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PCN: 92054-BI D ESTI MATE RUN 11/ 06/ 2001
PRQJECT: BRF 002-1(018) ESTI MATE NO 0011 09: 24: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0310 WALL STRUCTURE E-17- AT BID | TEMS

0825 206-00000  STRUCTURE EXCAVATI ON 1, 289. 000 1, 277. 000
VB 12. 000 44. 40
3.70000 1, 289. 000 4,769. 30
0830 206-00100  STRUCTURE BACKFILL (CLASS 1) 2, 069. 000 2, 069. 000
MB 0. 000 0.00
21. 50000 2, 069. 000 44, 483.50
0835 206-00360  MECHANI CAL REI NFORCEMENT OF SOl L 1, 151. 000 869. 000
VB 0. 000 0. 00
7.30000 869. 000 6, 343. 70
0840 206-01750  *SHORI NG (AREA I) 1. 000 0. 800
LS 0. 000 0.00
185, 750. 00000 0. 800 148, 600. 00
0845 504-04410  BLOCK FACI NG 368. 000 368. 000
M2 0. 000 0. 00
155. 00000 368. 000 57, 040. 00
0850 601-01000 CONCRETE CLASS B 14. 500 14. 500
VB 0. 000 0.00
537. 00000 14. 500 7, 786. 50
0855 601-03000 CONCRETE CLASS D 120. 500 0. 000
VB 120. 500 32,318.10
268. 20000 120. 500 32,318. 10
0860 601-40200 CLASS 5 FINISH 89. 000 54. 000
MR 0. 000 0.00
6. 05000 54.000 326. 70
0865 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 12, 450. 000 0. 000
KG 12, 450. 000 13, 695. 00
1. 10000 12, 450. 000 13, 695. 00
0945 900-00014  ADDED | TEM (LUMP SUM)/ GAS STATI ON DRAI N, 1. 000 0. 000
LS 0. 000 0.00
1, 240. 00000 0. 000 0.00

CAT 0310 CURRENT AMT $ 356,023.15 % 46,057.50% 315, 362. 80
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ESTI MATE RUN 11/ 06/ 2001

BRF 002-1(018) ESTI MATE NO. 0011 09: 24: 54
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
CONSTRUCTI ON ENG NEERI NG
0870 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0875 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0880 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
CAT 0400  CURRENT AMT $ 44, 950.00$ 0.00$  44,950.00

PRQJECT TOTAL CURRENT AMI $ 4,719,799.64$%

369,221.71% 2,788, 281. 28



